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SUMMARY OF CONSTRUCTION PROJECTS

CLAY COUNTY Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
012378" Districts 5 & 10 Bridge Preservation (2021) (S) 90 1 Bridge Rehabilitation Under Construction  May. 2021 Mid 2022 0.04 $925,012 0.38 $8,787,616
Addt'l Rte.-Sec.: Various
100512" Walnut Ridge — Missouri State Line (Future 1-57) P.E. 67 20 PEOnly Programmed 17.00 $10-$15M  41.00 $30 - $40 M
Addt'l Rte.-Sec.: Lawrence 67-19; Randolph 67-19
100777 Rector — Marmaduke (Overlay) (S) 49 1 Resurfacing Completed May. 2012  Sep. 2012 1.99 $365,936 6.32 $1,180,438
Addt'l Rte.-Sec.: Greene 49-2
100797 Corning — East (Overlay) (S) 62 20  Resurfacing Completed Jun. 2013 Sep. 2013 3.59 $779,601 3.59 $779,601
100802" Piggott SRTS | (2012) Miscellaneous Completed May. 2016  Jan. 2017 - $76,494 - $76,494
100813 Boydsville — East (Sel. Secs.) (Overlay) (S) 90 2 Resurfacing Completed Apr. 2014 Aug. 2014 3.20 $795,666 3.20 $795,666
100826" Black Dr. RR Signals & Surf. (Corning) (S) RR Crossing Completed Nov. 2015 Jul. 2017 - $178,219 - $178,219
100842 Little Cache River Ditch Str. & Apprs. (S) 141 6  Structure & Approaches Completed Jul. 2019 Apr. 2020 0.25 $1,639,997 0.25 $1,639,997
100843 Boydsville — East (Sel. Secs.) (Overlay) (S) 20 2 Resurfacing Completed Feb. 2016  Jun. 2016 2.12 $709,212 2.12 $709,212
100859 E. 4th St. RR Signal Upgrade (Rector) (S) CS RR Crossing Completed Apr. 2016  Dec. 2021 - $284,470 - $284,470
100860" Hwy. 62 RR Signal Upgrade (S. of St. Francis) (S) CR RR Crossing Under Construction ~ Sep. 2016 - $374,600 - $374,600
100874 Cache River — Hwy. 62 (S) 135 6  Resurfacing Completed Jan. 2020  Jun. 2020 10.04 $2,980,790  10.84 $3,218,304
Addt'l Rte.-Sec.: Greene 135-5
100916 Hwy. 90 — North (S) 139 4  Resurfacing Completed Jul. 2017 Oct. 2017 2.50 $482,994 2.50 $482,994
100918 Hwy. 49 — Missouri State Line (S) 62 21  Resurfacing Completed Feb. 2020  Oct. 2020 7.44 $1,307,675 7.44 $1,307,675
100923 Little Cache River — East (S) 62 20  Resurfacing Completed May. 2017  Sep. 2017 1.60 $440,015 1.60 $440,015
100933 Corning — West (S) 67 20  Resurfacing Completed Apr. 2017  Sep. 2017 1.90 $594,183 1.90 $594,183
100940 Hwy. 62 — Missouri State Line (Hwy. 139) (S) 139 5 Resurfacing Completed May. 2017  Oct. 2017 453 $988,120 453 $988,120
100941 Hwy. 62 Inters. Impvts. (Piggott) (S) 62 20  Safety Improvements Under Construction  Sep. 2021  Late 2022 0.28 $3,829,999 0.28 $3,829,999
100960° E. Court St. RR Signal Upgrade (Piggott) (S) RR Crossing Under Construction  Mar. 2018 - $375,000 - $375,000
100972 St. Francis River Bridge Rehab. (S) 90 1 Bridge Rehabilitation Programmed - $1-$3M - $1-$3 M
100982 Reyno North & South (Sel. Secs.) (S) 67 20  Resurfacing Completed May. 2020  Dec. 2020 434 $448,580  10.05 $1,040,830
Addt'l Rte.-Sec.: Randolph 67-19
101002 Ditch No. 10 Str. & Apprs. (S) 141 6  Structure & Approaches Under Construction  Sep. 2020  Mid 2022 0.02 $695,544 0.02 $695,544
101004 Big Slough Ditch Branch Str. & Apprs. (S) 1 22 Structure & Approaches Under Construction  Sep. 2020  Mid 2022 0.15 $597,287 0.15 $597,287
101034 Pocahontas — Corning (Sel. Secs.) (S) 67 20  Resurfacing Sub. Completed May. 2020  Aug. 2021 5.61 $1,458,854  13.62 $3,541,816
Addt'l Rte.-Sec.: Randolph 67-19
101063 Co. Rd. 142 RR Signals (N. of Corning) (S) CR Safety Improvements Programmed - <$1M - <$1M

* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

CLAY COUNTY Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
101064 District 10 Sealing Program (2020) (S) 328 2 Sealing Programmed 7.81 <$1M 6784 $1-$3 M
Addt'l Rte.-Sec.: Various
101067 Hwy. 139 — East (S) 62 20  Resurfacing Scheduled 2023 1.23 <$1M 1.23 <$1 M
101068 Hwy. 328 — Missouri State Line (S) 67 20  Resurfacing Scheduled 2023 4.00 <$1 M 4.00 <$1M
101082" Connecting Piggott Ph. 2 (TAP-21) (S) Enhancement Programmed - <$1M - <$1M
101120 Hwy. 141 Strs. & Apprs. (S) 141 Structure & Approaches Scheduled Feb. 2024 0.54 $3-$5M 0.54 $3-$5M
101121 Palatka Ditch Str. & Apprs. (S) 328 Structure & Approaches Scheduled Feb. 2024 - <$1 M - <$1M™M
A00007" District 10 Resurfacing Program (2021) (S) 62 21  Resurfacing Programmed 15.61 <$1M  79.68 <$1M
Addt'l Rte.-Sec.: Various
A00010 Hwys. 90 & 139 (Sel. Secs.) (S) 920 1 Resurfacing Under Construction Jan. 2022 Late 2022 8.89 $1,703,907 8.89 $1,703,907
Addt'l Rte.-Sec.: Clay 139-3
A00026" District 10 Resurfacing Program (2022) (S) 1 22  Resurfacing Programmed 2.21 <$1M 1247 $1-$3 M
Addt'l Rte.-Sec.: Various
BR1112° White Walnut Creek Str. & Apprs. (S) CR Structure & Approaches Completed Jun. 2013 Nov. 2014 0.31 $1,223,885 0.31 $1,223,885
C11001" Corning, McGougal&pggtt St Impvts(sel Secs)(s CS Resurfacing Completed Apr. 2014 Jul. 2014 4.59 $663,924 4.59 $663,924
C11002" Peach Orchard Surfacing & Olay(sel. Secs.)(s) Cs Resurfacing Completed Jun. 2014 Sep. 2014 1.10 $215,977 1.10 $215,977
C11003" McDougal Surfacing (Sel. Secs.) (S) Cs Resurfacing Completed Feb. 2018 May. 2018 0.77 $209,290 0.77 $209,290
C11004" Nimmons Overlay (Sel. Secs.) (S) CS Resurfacing Completed Feb. 2018 May. 2018 1.77 $223,823 1.77 $223,823
C11005" Piggott Overlay (Sel. Secs.) (S) CS Resurfacing Completed May. 2018  Sep. 2018 1.61 $244,510 1.61 $244,510
C11006" Greenway Overlay & Surf (Sel Secs) (S) CS Resurfacing Completed Jun. 2018  Sep. 2018 1.12 $191,104 1.12 $191,104
C11007" Corning, Pollard, St. Francis & Success Ovl. CsS Resurfacing Completed Apr. 2020  Sep. 2020 8.15 $1,084,979 8.15 $1,084,979
C11008" Peach Orchard Surfacing (S) CS Resurfacing Completed Apr. 2021  Oct. 2021 1.08 $257,996 1.08 $257,996
C11009" Datto Overlay & Surfacing (S) CS Resurfacing Completed Feb. 2021 May. 2021 1.82 $269,752 1.82 $269,752
C76038" Biggers, Knobel & Rector Olay (Sel. Secs.)(s) Cs Resurfacing Completed May. 2016  Oct. 2016 3.94 $330,763 5.20 $692,430
Addt'l Rte.-Sec.: Randolph CS
C76051" Marmaduke & Rector Overlay (S) CS Resurfacing Completed Jun. 2021  Nov. 2021 1.85 $283,983 3.70 $590,095
Addt'l Rte.-Sec.: Greene CS
FA1107" Piggott-West Drainage Strs. Replacements (S) CR Grading, Drainage & Base Completed Oct. 2015 Mar. 2016 0.05 $364,116 0.05 $364,116
SA1144" Hwy. 135 Co. Rd. 338 (Overlay) (S) CR Resurfacing Completed Jun. 2012 Sep. 2012 3.80 $486,210 3.80 $486,210
SA1145" Hwy. 328 North and East (Overlay) (S) CR Resurfacing Completed Jun. 2015 Aug. 2015 445 $405,385 445 $405,385
SA1146" Piggott City Limits-West Overlay (S) CR Resurfacing Completed Aug. 2016  Dec. 2016 2.34 $338,657 234 $338,657

* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

C LAY COU NTY Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
SA1147" Hwy. 67 East (Overlay) (S) CR Resurfacing Completed Jan. 2018  Apr. 2018 1.15 $355,716 1.15 $355,716
SA1148" Clay Co. Level & Reseal (S) CR Resurfacing Under Construction Jan. 2022 Late 2022 4.85 $287,684 4.85 $287,684
Totals For All Projects In Clay County 109.01 $34,869,909
* Job not shown on county map.
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